
 U.S. ATLAS M&O Estimate 
 WBS Profile Estimates 
 Funding  All Funding Type: Management Reserve 1/23/2005 10:50:46 AM 
 Institutions: All Estimate in Fixed FY'05 $k Labor/Material: Both 

 WBS FY 03 FY 04 FY 05 FY 06 FY 07 FY 08 FY 09 FY 10 FY 11 FY 12 Total 
 Number Description (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$) (k$)  (k$) 

3 U.S. ATLAS M&O Estimate   0 408 1071 753 0 0 0 0 2232 

3.5 ATLAS Endcap Muon M&O   0 408 1071 753 0 0 0 0 2232 

 3.5.1 MDT Pre-Operations, Operations    0 0 555 607 0 0 0 0 1162 
 3.5.1.1 MDT Pre-operations   0 0 555 607 0 0 0 0 1162 
 3.5.1.2 MDT Operations (Beam On)   0 0 0 0 0 0 0 0 0 
 3.5.1.3 MDT Maintenance (Beam Off)   0 0 0 0 0 0 0 0 0 
 3.5.1.4 MDT Spares - Mechanical and    0 0 0 0 0 0 0 0 0 

 3.5.2 CSC Pre-Operations, Operations    0 204 189 100 0 0 0 0 493 
 3.5.2.1 CSC Pre-operations   0 204 189 100 0 0 0 0 493 
 3.5.2.2 CSC Operations (Beam On)   0 0 0 0 0 0 0 0 0 
 3.5.2.3 CSC Maintenance (Beam Off)   0 0 0 0 0 0 0 0 0 
 3.5.2.4 CSC Spares - Mechanical and    0 0 0 0 0 0 0 0 0 

 3.5.3 Alignment System Pre-Operations,    0 0 124 45 0 0 0 0 169 
 3.5.3.1 Alignment System Pre-operations   0 0 124 45 0 0 0 0 169 
 3.5.3.2 Alignment System Operation    0 0 0 0 0 0 0 0 0 
 3.5.3.3 Alignment System Maintenance    0 0 0 0 0 0 0 0 0 

 3.5.4 Muon Endcap Common Costs   0 203 203 0 0 0 0 0 407 
 3.5.4.1 Engineering Coordination of    0 203 203 0 0 0 0 0 407 
 3.5.4.2 Muon Endcap Common Cost    0 0 0 0 0 0 0 0 0 

 3.5.5 Monitoring & Calibration   0 0 0 0 0 0 0 0 0 
 3.5.5.1 Monitoring and Calibration Beam    0 0 0 0 0 0 0 0 0 
 3.5.5.2 Muon Test Beams   0 0 0 0 0 0 0 0 0 
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